

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	25 June 2026
Team ID	
Project Name	Software Installation Request Automation
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Service Catalog Setup	USN-1	As an employee, I can submit a software installation request through the Service Catalog by filling in Software Name, Version, Justification and Urgency	2	High	Rooba B
Sprint-1		USN-2	As an employee, I will receive an email notification once my software request is submitted	1	High	Rooba B
Sprint-1		USN-3	As an employee, I can search and find the catalog item easily in the Service Portal using the meta tag name	2	Medium	Rooba B
Sprint-1	Approval Workflow	USN-4	As a manager, I can receive an automatic approval request when an employee submits a software installation request	3	High	Rooba B
Sprint-1		USN-5	As a manager, I can approve or reject the request and the employee gets notified automatically via email	2	High	Rooba B
Sprint-2	Task Fulfillment	USN-6	As an IT support member, I want a catalog task (sc_task) automatically created and assigned to the Software Support Team on approval	3	High	Rooba B

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2		USN-7	As an IT support member, I can update the task state from Open to Work in Progress to Completed after installing the software	2	High	Rooba B
Sprint-2	Business Rules	USN-8	As a ServiceNow Admin, I want a Business Rule to automatically raise an incident when a task is put On Hold due to license unavailability	3	Medium	Rooba B
Sprint-2	Testing & Deployment	USN-9	As a ServiceNow Admin, I can export the complete project as an Update Set XML and deploy it to another PDI instance successfully	2	High	Rooba B

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	10	5 Days	20 June 2026	24 June 2026	10	24 June 2026
Sprint-2	10	5 Days	25 June 2026	27 June 2026	10	29 June 2026

Velocity:

Total Story Points = Sprint 1 + Sprint 2 = 10 + 10 = 20

Number of Sprints = 2

Velocity = Total Story Points ÷ Number of Sprints = 20 ÷ 2 = 10 Story Points per Sprint

The team's velocity is **10 Story Points per Sprint**.

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

